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Memorandum

To:  Westfield Board of Public Works & Safety
Date: February 24, 2016

Re:  Public Works Project Report

Memo to Board Members

Dear Board Members, I would like to take this opportunity to update you
regarding the current status of our Public Works Departments.

Westfield Public Works Executive Summary Progress Report

Street Maintenance
Our primary focus of the last month has been winter weather management and
equipment repair. So far in 2016, we have successfully managed 4 measureable
events. Between events, we perform maintenance and repair on our equipment
and pothole management.

Park Maintenance
Construction if the new restroom, at Simon Moon Park, is progressing and
should wrap in in the next 4-6 weeks.

Notable changes since 1/27/16

1. Monon Phase 6
This is the section of the Monon Trail that extends north from 181st to
the 191% Street. Concrete and Asphalt has been completed and the
project will finalize in the spring.

2. Mill Street Extension

The Mill Street project is a reconstruction and extension of Mill Street
from SR32 to South Union St. This project will remediate the downtown
flooding concern and will also create the southern boundary of the future
Grand Junction Plaza. This project is shovel ready and will rebid in early
Spring.




3. Westfield Boulevard Extension (West Access Rd.)

This is a new roadway project that runs from Westfield Blvd., under US
31 and terminates at a new roundabout on 151°. We are currently in the
land acquisition phase and plan to start construction this summer, with tree
clearing starting before April 1%,

Other Notable Projects
City Project Manager: Gary Pence
1. Ditch Road Extension

Project is currently designed and is awaiting funding.

2. Towne Road for 156" street to 166™ street

This project is for sight distance improvements, roadway widening
and 3 culvert replacement project on Towne Road from 156" to
166™ street. This project is INDOT funded project (all phases are
70/30 split). Currently waiting for design contract to be approved
by INDOT. Plan to have consultant start survey and design work
this spring. Let expected July 2017.

3. Oak Trace Elementary School Safe Road to School Study

Engineering study to improve safety for Oak Trace Elementary
School. Waiting for INDOT funding approval to start study. Expect
start August 2015

City Project Manager: Phil Sundling

4. Monon Phase 6

® Design at 90%

e Project runs from 181% to the Monon Elementary School
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® Trailhead will remain as part of Phase 7 due to the latest
design change — won’t have time to get R/W clear and
include in Phase 6

e R/W -3 parcels left, should have all cleared in the next few
weeks

e MPO funding for PE, CN, CE — match with local Utility
Proceeds

5. Westfield Boulevard Extension (West Access Road)

® Design at 95%

e New roadway project that runs from 151% west of Target to
new underpass that INDOT built for Union Street

e We are currently in the R/W acquisition phase

® PE funded via Village Park TIF

e RW, CN funded with Utility Proceeds

6. North Union Sidewalk Extension (CDBG)

e PCS survey finished and sent over on 11/13/14

e R/W line work sent over from Pat McCallister with PB

e  $153k reimbursement from CDBG with the City matching a
portion

7. Westfield Boulevard Connector (South Poplar Extension)

e Des. No. awarded from INDOT

e (Currently waiting on additional funding to be awarded by the
state.

e Current plan to go from Park St. to 169®

8. 186" and Springmill RAB

e Approved by MPO

e 2017/2018 construction
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9. Red Line Mass Transit

e City committing $146k match for PE and ENV services

e Multiple stops from 146™, Village Park, Downtown
Westfield, Grand Park
e Construction not until 2020 at the earliest
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